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Minutes of Meeting 
Technical Review Committee (TRC) 
Old County Landfill, Site No. 11 

Meeting No. 7 
Location: Facilities and Environmental (FE) Conference Room 

SUBASE Kings Bay 
Time & Date: 13:00, 22 March 1994 

Attendees Representinq 

LCDR Mike Patterson (Chairman) SUBASE FE 
Capt Scullion SUBASE FE 
John Garner (Member) FE 4 
Sandy Truett FE 4 
Bob Steller (Member) SUBASE Public Affairs 
Walt Gordon SWFLANT 
Andy Anderson SWFLANT 
David Driggers (Member) SOUTHNAVFACENGCOM 
Bud Zehner (Member) U.S.G.S. 
Bruce Khaleghi GA EPD 
Madeleine Kellam GA EPD 
Bill Barker (Member) GA D.O.T. 
Kevin Moseley GA D.O.T. 
John Peterson (Member) Camden Co., Administrator 
Jerry Brandon (Member) St. Marys, Mayor 
Mike Mahaney St. Marys, City Manager 
Frank Cater ABB-ES 
Laura Harris ABB-ES 
Kurt Sichelstiel ABB-ES 

1. The Chairman, LCDR Mike Patterson, introduced attendees, 
outlined the agenda for the meeting, and read the minutes of the 
previous TRC meeting. He then discussed the Consent Order 
executed by the State of Georgia and the SUBASE Commanding 
Officer, requiring the remediation of Site 11. Copies of the 
Consent Order were distributed. 

2. Laura Harris presented the status of the RCRA Facility 
Investigations (RFI) of Sites 5, 11 and 16. The GA EPD will 
likely concur with no further action on Site 12, but has added 

.Site 2, contained within Site 12, to the list of sites requiring 
an RFI. Ms. Harris distributed a copy of the Response to 
Comments which address the Notice of Deficiency issued by Georgia 
EPD for the RF1 for the RF1 report on Sites 5, 12, and 16. She 
explained that there is no obvious release from Sites 5 and 16, 
but our background data may not be adequate. GA EPD is requiring 
additional information on the sites to determine if further 
action is needed. Madeleine Kellam pointed out that the best 
available data is needed to confirm that no further action is 
needed at these sites. Ms. Harris also stated that ABB-ES 
intends to define the boundaries of Site 16 better. Surveys and 
aerial photos are being studied and ground penetration radar may 



be a possibility. 

3. Walt Gordon of SWFLANT asked for a brief from SUBASE FE on 
Site 16 in the SWFLANT area. John Garner agreed to coordinate 
with Andy Anderson and provide data and briefings on Site 16 as 
needed. 

4. Madeleine Kellam pointed out that temporary extensions had 
been granted on completing the Revised RF1 Report for Sites 5 and 
16, the Phase II RF1 Workplan for Sites 5 and 16, and the RF1 
Workplan for Site 2. Because the extensions will not be 
adequate, she agreed to grant an additional extension for a 
reasonable time to complete these documents. SUBASE will 
determine the time needed and make a written extension request to 
GA EPD before the present extended deadline expires. 

5. Kurt Sichelstiel described the Phase I Interim Measures 
underway for Site 11. The extraction well pumps were activated 
on Friday, March 18, 1994, and ABB-ES is now extracting and 
treating contaminated groundwater. The air sparger is operating. 
The bioremediation unit will begin remediation of groundwater 
when flows stabilize. The treated effluent is going to the 
SUBASE Upper Base Wastewater Treatment System at this time. We 
eventually hope to also utilize the St Marys POTW once we receive 
approval from GA EPD and St Marys. The Pilot Study underway will 
last 45 days, at which time the data received will be evaluated 
to determine final remediation parameters. 

-- 

6. Mike Mahaney asked about cost recovery. Will this be totally 
superfunded or will local communities be asked to carry some of 
the financial responsibilities. He asked if Site 11 costs are 
segregated from the other SUBASE sites. Frank Cater and Dave 
Driggers confirmed that all costs of the various other sites 
(5,11,16 etc.) are segregated from Site 11. Dave Driggers 
responded that DERA funds are currently being utilized. He said 
that SOUTHNAVFACENGCOM is in the process of identifying all 
parties who used the landfill. Captain Scullion explained that 
the Navy is required by Congress to determine third party 
liability. LCDR Patterson advised that the Navy will write a I 
letter to all identified past users of the landfill asking them 
for information related to their use of the landfill. 

7. Frank Cater discussed long term prospects for the remediation 
program. He said that Phase I will last 8 to 10 months and they 
would like to use the St. Marys treatment system at some point. 
A final Corrective Action Plan will subsequently be prepared. 
The Phase II design will likely reach out into the Crooked River 
Subdivision. However, installation of actual extraction wells in 
the subdivision is not now certain. This type of approach will 
not be easy because of problems with piping a long distance for 
treatment. Public perceptions due to construction which will 
disturb infrastructure in the Subdivision may be a problem. ABB 
intends on finishing the Supplemental RF1 Workplan in June. This 
will propose using test trenches, air monitoring, and more soil 



and groundwater monitoring. In response to a question about 
source characterization, Mr. Cater said that a single source for 
the contamination may never be found. In fact, there may not be 
a single source. The best geophysics to locate the test trenches 
has been used and we will have to wait to see what we find. 

8. LCDR Patterson invited everyone to the Public Information 
Session to be held that evening at the Crooked River Elementary 
School from 4:00 p.m. until 8:00 p.m. He expressed hope for a 
big turn-out. The public reaction so far has been good but we 
are trying to use resident feedback to improve our communication 
on progress at the site. 

9. The formal meeting adjourned and everyone went to Site 11 for 
an on-site briefing of the pilot remediation underway. Dave 
Belcher of ABB explained the operation of the rotating 
biological contacts which would be put in full operation to 
remediate groundwater within the next few days when flows 
stabilize. The air sparger was in full operation and Tracy Keel 
explained how it worked and answered questions. 



AGENDA 

TECHNICAL REVIEW COMMITTEE MEETING 
KINGS BAY SUBMARINE BASE 

March 22, 1994 

I. INTRODUCTION - CMDR. Mike Patterson, Chairman 

II. MINUTES OF LAST MEETING - Attached 

III. ABB ENVIRONMENTAL SERVICES PRESENTATION 

1. RF1 Workplan Brief - Laura Harris 

2. Phase I Interim Measures Brief - Curt Sichelestiel 

IV. ONSITE PRESENTATION AT SITE 11 

1. Bioremediation Brief - David Belcher 

2. Air Sparger Treatment Brief - Tracey Keel 

3. Questions & Answers - Frank Cater 


